BDCP Chapter Revisions
Draft Review Schedule: July 27, 2011

_ Tentative Date to ““Re‘\‘li‘ew Comments |

.. Agencies  Received
EBDCP Chapter
Chapter 1 Introduction 9/26/2011 10/10/2011
Chapter 2 Existing Ecological Conditions 9/26/2011 10/10/2011
,?,?jgg;:}:o Integration of Independent Science 10/10/2011 10/24/2011
Qhapter 7 Implementation Sfructures (pending 10/31/2011 11/14/2011
input from SAIC)
Chapter 6 Plan Implementation 10/31/2011 11/14/2011
Chapter 4 Covered Activities 11/7/2011 11/21/2011
Coater & meneniato Cose RIS s ooy
Chapter 9 Alternatives fo Take 11/7/2011 11/21/2011
:S::ep;z;:fsﬁ;:::i;i;alysis (Sée separate 3/15/2012
?BDCP: Admin Draft BDCP HCP/NCCP
Rew;;d Aci;mn D};f t “““““““““““““““““““““““““““ 1 ‘/9/2‘(‘)‘1‘ o o
Screen Check Draft {to both DWR and Agencies) 3/5/2012 4/2/2012
Public Draft BDCP HCP/NCCP 5/10/2012 5/10/2012
%EBDCP‘: édit and kevie\& Final BDCP HCI;/NCCP - . ”
Implement Response to Comments s | i6/8/2012 ““““
Release Final BDCP HCP/NCCP 11/5/2012 n/a
Receive Agency Permits 12/10/2012 n/a
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